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29 April 1970
GOALS

Consolidate the maximum number of scattered offices and relocate as
many as possible on the Headquarters site, by 1975.

Recapture space during the consolidation moves; i.e. office, conference/
briefing space, storage areas, special areas at Headquarters, and

Bring the components of a Directorate closer together.
Insure that any construction contribute to the above goals.

Complete the construction of the Printing Services Building and have it
occupied by the end of 1974,

Complete the construction of facilities for NPIC and the EOI Processing
Center and inter-face operations by 1975,

Release the Magazine Building by the contract date of 25 November 1975.

INDIVIDUAL ACTIONS
Consolidate OC on 3rd floor of PSB.
Move ORD onto 2nd floor of PSB.

Transfer 5,000 sf of bulk storage space from Headquarters to the
warehouse space added to the PSB.

Consolidate OS (less 1st floor o Building), SSS-DDS, FM Staff
and small elements of OP into Headquarters Bldg. - former OC and bulk
storage space; and relinquish first floor ofﬁ Building.

The need is recognized to keep the front office of OP, Central Processing,
Credit Union, EAA, and gym, in the headquarters Building. All other

OP elements could be consolidated in the Ames Building if this degree of
consolidation was a premium requirement and OBGI could be moved to

PSB. If OS/Tech Division
Building, OP elements would not be moved out of the Headquarters Building.

Approved For Release 200‘&6&1 CIA RDP86-00244R000100130008-4

DENTIAL



25X1A

25X1A

25X1A

25X1A

7.

8.

10.

Approved For Relegge 2001Q)QINELQEJSJ;IA)IUZMROOO@HOOOSA

If additional construction of a 150 ft. extension to the North of PSB

could be included in construction plans, it would be possible to
consolidate OBGI, less map library, at the PSBlocation.

Move remainder of OP and OBGI, currently in Magazine, to space in
Ames Bldg. evacuated by OC and ORD, providing actions mentioned in
5 and 6 above cannot be accommodated.

If OSA greatly reduced or eliminated consolidate OP in-Bldg.
Expand SPS into space vacated on 2nd floor of -Bldg. by OS.

On transfer of NPIC to new facilities, release_

temporary move of "bulk storage” to

NOTE: If space desperately needed for OSP ex.pansion we could consider a
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